

**The Brandywiners, Ltd. -- MUSIC MAN -- 2018
PRODUCTION CALENDAR--DRAFT F**

Date	Day	Activity	Location	Time	Responsibility
15 May	Tue	Rehearsal	Aldersgate	7:30-10:30 pm	Principals & Chorus
15 May	Tue	Distribute scripts and scores	Aldersgate	7:30 pm	Librarian
17 May	Thu	Rehearsal	Aldersgate	7:30-10:30 pm	Principals & Chorus
19 May	Sat	Rehearsal (optional)	TBD	11:00-2:00 pm	TBD
22 May	Tue	Rehearsal	Aldersgate	7:30-10:30 pm	Principals & Chorus
22 May	Tue	Distribute scripts and scores	Aldersgate	7:30 pm	Librarian
24 May	Thu	Rehearsal	Aldersgate	7:30-10:30 pm	Principals & Chorus
26 May	Sat	Rehearsal (optional)	TBD	11:00-2:00 pm	TBD
29 May	Tue	Rehearsal	Aldersgate	7:30-10:30 pm	Principals & Chorus
29 May	Tue	"College Try" Auditions	Aldersgate	7:15 pm	New Chorus
31 May	Thu	Rehearsal	Aldersgate	7:30-10:30 pm	Principals & Chorus
02 Jun	Sat	Rehearsal (optional)	TBD	11:00-2:00 pm	TBD
05 Jun	Tue	Rehearsal	Aldersgate	7:30-10:30 pm	Principals & Chorus
06 Jun	Wed	Fundraiser	BBC Tavern	TBD	Everyone
07 Jun	Thu	Rehearsal	Aldersgate	7:30-10:30 pm	Principals & Chorus
09 Jun	Sat	Rehearsal (optional)	TBD	11:00-2:00 pm	TBD
12 Jun	Tue	Rehearsal	Aldersgate	7:30-10:30 pm	Principals & Chorus
14 Jun	Thu	Rehearsal	Aldersgate	7:30-10:30 pm	Principals & Chorus
16 Jun	Sat	Rehearsal (optional)	TBD	11:00-2:00 pm	TBD
19 Jun	Tue	Rehearsal	Aldersgate	7:30-10:30 pm	Principals & Chorus
21 Jun	Thu	Rehearsal	Aldersgate	7:30-10:30 pm	Principals & Chorus
23 Jun	Sat	Rehearsal (optional)	TBD	11:00-2:00 pm	TBD
26 Jun	Tue	Rehearsal	Aldersgate	7:30-10:30 pm	Principals & Chorus
27 Jun	Wed	Blue Rocks Game	Frawley Stad	TBD	Everyone
28 Jun	Thu	Rehearsal	Aldersgate	7:30-10:30 pm	Principals & Chorus
05 Jul	Thu	Rehearsal	Aldersgate	7:30-10:30 pm	Principals & Chorus
10 Jul	Tue	Rehearsal	Aldersgate	7:30-10:30 pm	Principals & Chorus
12 Jul	Thu	Rehearsal	Aldersgate	7:30-10:30 pm	Principals & Chorus
14 Jul	Sat	FAMILY PICNIC at Breck's Meadow		Noon-5:00 pm	Everyone
15 Jul	Sun	LOAD IN: Move scenery and properties to Longwood.		9:00 am-Noon	Production Mgr. Production Cmtes. Entire Company
16 Jul	Mon	Rehearsal	Longwood*	7:00-10:00 pm	Principals & Chorus
17 Jul	Tue	Rehearsal	Longwood*	7:00-10:00 pm	Principals & Chorus
18 Jul	Wed	Rehearsal	Longwood*	7:00-10:00 pm	Entire company
19 Jul	Thu	Rehearsal	Longwood*	7:00-10:00 pm	Entire company
20 Jul	Fri	Rehearsal	Longwood*	7:00-10:00 pm	Entire company
22 Jul	Sun	Orchestra Read-Through	TBD	Noon-5:00 pm	Orchestra & Cast
22 Jul	Sun	Rehearsal—ORCHESTRA	Longwood*	7:00-10:00 pm	Entire company
23 Jul	Mon	Rehearsal—DRESS	Longwood*	7:00 pm	Entire company
24 Jul	Tue	FINAL DRESS REHEARSAL	Longwood	7:00 pm	Entire company
25 Jul	Wed	REHEARSAL - Optional	Longwood	7:00 pm	Entire company
26 Jul	Thu	PERFORMANCE 1	Longwood	7:00 pm	Entire company
27 Jul	Fri	PERFORMANCE 2	Longwood	7:00 pm	Entire company
28 Jul	Sat	PERFORMANCE 3	Longwood	7:00 pm	Entire company
29 Jul	Sun	Rain Date 1	Longwood	7:00 pm	Entire company
30 Jul	Mon	Rain Date 2	Longwood	7:00 pm	Entire company
31 Jul	Tue	Rain Date 3	Longwood	7:00 pm	Entire company
31 Jul	Tue	Brush-up rehearsal.	Aldersgate	7:30-10:30 pm	Cast
02 Aug	Thu	PERFORMANCE 4	Longwood	7:00 pm	Entire company
03 Aug	Fri	PERFORMANCE 5	Longwood	7:00 pm	Entire company
03 Aug	Fri	Deadline for response to After-Show Party invitation.			Everyone
04 Aug	Sat	PERFORMANCE 6	Longwood	7:00 pm	Entire company
04 Aug	Sat	Return all scripts, scores and orchestra parts to Librarian before or immediately after final performance or final rain date.			Entire company

**The Brandywiners, Ltd. -- MUSIC MAN -- 2018
PRODUCTION CALENDAR--DRAFT F**

Date	Day	Activity	Location	Time	Responsibility
05 Aug	Sun	STRIKE: Return sets and properties. If any rain dates are used, strike will take place the evening following the last rain-date performance.	Longwood	9:00 am–Noon	Production Mgr. Production Cmtes. Entire Company
05 Aug	Sun	Rain Date 4	Longwood	7:00 pm	Entire company
06 Aug	Mon	Rain Date 5	Longwood	7:00 pm	Entire company
07 Aug	Tue	Rain Date 6	Longwood	7:00 pm	Entire company
10 Aug	Fri	AFTER-SHOW PARTY	TBA	6:30 pm	Entire company
	*	Although these rehearsals are scheduled for Longwood, inclement weather may force us to return to Aldersgate.			